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A. PURPOSE OF THE PROJECT: 

A.l. Project Background. 

The Superior Court of Califomia, County of Stanislaus provides a complete range 
of court services to Stanislaus county residents from five court facilities in the 
City of Modesto: Modesto Main Courthouse, Hall of Records, Juvenile 
Courthouse (housing two courtrooms not affected by the constmction of the new 
courthouse). Traffic Courthouse, and City Towers Civil Courthouse (leased 
facility). The proposed new Modesto Courthouse will furnish the following 
immediately-needed improvements and enhance the superior court's ability to 
serve the public: 

• Consolidate four unsafe, overcrowded, and physically deficient court 
facilities; 

• Create a modem, secure, courthouse that meets Judicial Council standards 
for all adult and civil case types; 

• Create operational efficiencies through the consolidation of the Modesto 
Main Courthouse, Hall of Records, leased Traffic Courthouse, and the 
leased City Towers Civil Courthouse; 

• Provide unfinished space for 5 new judgeships: 2 authorized by AB 159 
and 3 from the last 50 recommended by the Judicial Council; and 

• Provide functions not currently provided due to lack of support space, 
including: three separate and distinct zones of public, restricted, and 
secured circulation; a self-help center; appropriately-sized and secure 
public lobby; queuing for entrance screening and public service counters; 
courtroom waiting areas; properly sized and equipped jury assembly room, 
jury deliberation rooms, and family court mediation rooms; adequately-
sized in-custody holding, attomey interview/witness waiting rooms, 
courtroom holding areas; and a children's waiting room. 

The four court facilities to be replaced and consolidated have many deficiencies. 
The facilities suffer from many physical and functional problems, and numerous 
deficiencies under the Americans with Disabilities Act. Staff work areas are 
overcrowded; and the overall lack of space hinders the superior court's ability to 
provide a full range of services to its users. In addition, some of the facilities 
experience security problems typical of multi-tenant buildings. 
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The five facilities are also spread throughout the county. The leased Traffic 
Courthouse is located five miles from downtown Modesto to the east, and the 
Juvenile Courthouse is located four miles northwest of downtown. The distance 
between facilities and services, along with the overall lack of consolidation, 
exacerbates the noted functional problems negatively impacting access to justice 
for all eourt users and overall court operations. 

A.2. Facilities to be Replaced bv this Proieet. 

The superior court currently operates a total of 24 courtrooms out of five 
buildings in Stanislaus County. As shown in the table below, all existing facilities 
in the county, with the exception of the juvenile courthouse (housing two 
courtrooms), will be replaced by the proposed project for a total of 22 courtrooms 
being replaced at four facilities. 

T A B L E 1 
Facilities Affected by Construction of New Courthouse 

Number of Existing 
Courtrooms Affected 

Faciiity/Location by this Project Matters Heard 

Modesto Main Courthouse 
Modesto, CA 

15 Criminal, Family Law, Child Support 

Haii of Records Buiiding 
Modesto, CA 

2 Family Law, Juvenile Dependency 

City Towers (Civii) 
Modesto, CA 

4 Civil, Probate, Small Claims 

Traffic Courthouse 
Modesto, CA 

1 Traffic 

Total 22 

A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' determines the 
number of courtrooms needed for this project. The table below provides 
information used to detennine the need for this project, which includes 22 
existing JPEs, two new judgeships from Assembly Bill (AB) 159 (Ch. 722, 
Statutes of 2007)- that are authorized but unfunded, and three new judgeship 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the eourt 
to other courts, and assistance received by the eourt from assigned judges, temporary judges, commissioners, and 
referees. 
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from the last group of 50 unauthorized and unfunded judgeships. The Stanislaus 
Superior Court is eun-ently using pro-tern judges and research attorneys to address 
workload. These resources will be replaced by the new judgeships when they are 
funded, for a total need of 27 courtrooms, as presented in Table 2. 

T A B L E 2 
Current and Projected JPEs to be Assigned to New Courthouse 

Current Proposed Total Basis for 
Loeation JPEs AB 159 Last 50 JPEs Proposed Projcet 

New Modesto Courthouse 22 2 3 27 27 

Courtroom count for capital projects is based on the number of JPEs assigned to 
each project. The DOF has allowed the Judicial Council to base this number on 
current JPEs, new judgeships authorized but unfunded by Assembly Bil l 159 
(Stats. 2007, eh. 722), also referred to as the second set of 50, and new judgeships 
in the next group, referred to as the third group of 50. 

On December 11, 2014, the Judicial Council approved the allocation of the next 
250 (of 270 total) needed new judgeships, which results in potential changes to 
the allocation used in scoping several of the current capital projects. One of these 
new judgeships will be assigned to the Stanislaus Superior Court and located in 
the new Modesto Courthouse. The additional new judgeship allocation increases 
from four to five. The additional new judgeship is in the last group of 50. A scope 
change for the addition of the new courtroom was approved in December 2015 to 
bring the total courtroom count to 27 per Table 2; however, to contain costs, the 
Judicial Council will leave all 5 new-jiidgeship courtrooms and associated spaces 
unfinished. The cost to finish the additional courtrooms wil l be requested in 
concert with the operational funds for the new judgeship. 

A.4. Funding Background. 

In FY 20I0~I I , per Chapter 10, Statutes of 2009 (SBI2, 2X), $14,766 million 
was appropriated for Acquisition and $11.959 million for Preliminaiy Plans. On 
June 30, 2012, $6,860 million for Acquisition and $11.959 million for 
Preliminary Plans reverted. The FY 2012-13 Budget Act re-appropriated $6,860 
million for Acquisition, of which $1.0 million was requested for reversion in the 
FY 2013-14 Budget Act. In FY 2014-15, $11.026 million was appropriated for 
Preliminary Plans. In the FY 2015-16 Budget Act, $15,252 million was 
appropriated for Working Drawings. 
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A.5. Continuation Phase Proposal. 

This proposal requests a re-appropriation from the ICNA of $15,252 million for 
the Working Drawings phase of the project. This project, initially approved by the 
SPWB on July 12, 2010, is currently in the Preliminary Plans phase. Site 
Acquisition completed in December 2014. Preliminary Plans wil l begin in 
September 2015 and wil l complete in November 2016. Working Drawings phase 
is targeted for completion in October 2017 and Construction will begin in June 
2018 once bonds are sold. 

A.6. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in May 2013. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BCSF and cost estimate. 
This project wi l l also be subject to a CCRS design review at 100 percent 
schematic design, 50 percent design development, and 100 percent design 
development during the Preliminary Plans phase. 

In addition, and in May 2015, the CCRS approved including an additional 
courtroom in the project scope to bring the total courtroom count to 27. 

A.7. Summary of Budget Adjustments (in thousands): 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase (S in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 13,766 S 13,766 $ 

Preliminary Plans $ 11,026 s 11,026 S 

Working Drawings S 15,252 s 15,252 $ 

Construction S 225,822 $ 226,521 S 699 

Total Budget $ 265,866 $ 266,565 S 699 
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B. RELATIONSHIP TO THE STRATEGIC PLAN: 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial eourt facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branehwide Infrastructure for Service Excellence." By providing 
the trial courts with the facilities required to carry out the Judiciary's constitutional 
functions, the proposed project immediately addresses this goal, but it would further all 
of the Council's goals. The proposed project supports the Judicial Council's commitment 
to Coal I : "Access, Fairness, and Diversity" and Coal IV; "Enhancing the Quality of 
Service and Justice provided to the public. 

C. ALTERNATIVES: 

C.l . Approve the construction of a new 27-courtroom courthouse. 

Advantages: 
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• This option provides a new, modem, and secure courthouse replacing and 
consolidating operations from four different facilities. 

• This option enhances the court's ability to seiwe the public, centralize 
court services, and enhance eourt services. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial eourt capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• Thjs alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay wil l not allow the court to 
consolidate and move from the main Modesto Main Courthouse, which 
does not provide proper security, is overcrowded, and is in deteriorating 
physical condition. Delay of this project also eliminates the ability to 
consolidate existing court operations for enhanced public service and staff 
efficiency. 

• There is an increased likelihood that the total project cost will be higher 
when the project is undertaken in the future due to escalation in an 
increasingly active construction market. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is Option 1, Construct a new 27-courtroom courthouse. 
This option provides the best solution for meeting the court facility needs for the 
Modesto operations of the Superior Court of Stanislaus County and for the county 
residents. 
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2. Detailed scope description. 

The proposed project includes the design and construction of a New Modesto 
Courthouse for the Superior Court of California, County of Stanislaus. The 
proposed new building will be approximately 308,964 BCSF. The project 
replaces and consolidates 4 existing court facilities, will include 27 courtrooms 
and court support space for court administration, court clerk, court security 
operations and holding and building support space. Sally port, in-custody 
defendant holding, and 33 secure parking spaces may be located in the basement. 

A city block in downtown Modesto has been selected for the site. 

3. Basis for cost information. 

Fstimated total project costs are based on the updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The project will accomplish the following immediately-needed improvements to 
the superior court and enhance its ability to serve the public: 

• Consolidate four unsafe, overcrowded, and physically deficient court 
facilities; 

• Create a modem, secure, courthouse that meets Judicial Council standards for 
all adult case types; 

• Create operational efficiencies through the consolidation of the Modesto Main 
Courthouse, Hall of Records, leased Traffic Courthouse, and the leased City 
Towers Civil Courthouse; 

• Provide unfinished space for 5 new judgeships: 2 authorized by AB 159, and 3 
from the last 50 recommended by the Judicial Council (funding to finish the 
courtrooms will be requested when the ongoing operational funding is 
requested); and 

• Provide functions not currently provided due to lack of support space, 
including: three separate and distinct zones of public, restricted, and secured 
circulation; a self-help center; appropriately-sized and secure public lobby; 
queuing for entrance screening and public service counters; courtroom waiting 
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areas; properly sized and equipped jury assembly room, jury deliberation 
rooms, and family court mediation rooms; adequately-sized in-custody 
holding, attomey interview/witness waiting rooms, courtroom holding areas; 
and a children's waiting room. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-" 
2017 wil l not be material. It is anticipated that this project wil l impact the Judicial 
Council and the trial eourt support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long temi, a new facility will be more efficient to operate due to 
improved systems and use of space. This will result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that result from the new 
facility will be redirected to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Govemment Code Section 
70353 with the transfer of each county facility replaced by this project wil l be 
used to offset ongoing facilities operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any constmction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected constmction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, altematively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the constmction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement eourt facility, as 
responsibility for the facilities it will replace has transferred to the state, are 
equally compelling. Given the existing physical conditions and practical 
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limitations of improving these facilities, they will generate liabilities for the state 
the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval. 

Inter-ageney cooperation will be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project was reviewed and approved by the State Public Works Board at the site 
selection phase and site acquisition phase, and will be reviewed again at the 
conclusion of the preliminary plans phase. The working drawings wil l be 
reviewed by the State Fire Marshal, the Board of State and Community 
Corrections for compliance with corrections standards, and Department of State 
Architect for fire/life/safety and accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. The option to renovate and expand the existing facilities was 
studied and is described above. However, the acquired site is located in the 
existing urban core of Modesto and is an infill site. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The acquired site for the new courthouse is an infill site with existing 
infrastructure. The construction of the new courthouse will have no impact on 
existing environmental and agricultural resources. This project went through a 
thorough and responsible CFQA process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisoiy Croup, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. 
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2 Stanislaus - New Modesto C oiitthoitse 
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New Capital Outlay 
Date Estimated: 7''3I OOI5 

Prepared by: M . Sun 

CCCl (Co.st Estimate Basis): .3262 
CCCl (Basis for Adjitstnicnt): 6055 

Construetion Start: 6/1/201S 
Construction End: 5/28/2021 

Feb-10 
.iui-iS 

Loeation: Stanislaus 
Project ID: 0 0 0 0 1 i.5 

Site-Buiiding ID: 50-Hi 
8 AOC Project Manager: P. Freeman 
9 AOC Planner: C. Magnusson 

10 Project Dcsctiption: 

New courthouse buiiding to be occupied by the Superior Court o f California. County o f Stanislaus. The proposed project wi l l be located on a new 
site in Modesto. The new courthouse with a basement is estimated to be approximately 308,964 buiiding gross square feet (BGSF) in area with 27 
courtrooms. Parking for the faciiity wi l l be in existing parking structures near the court site with iOO spaces on site and 32 secure spaces in the 
basement for judicial offtecrs . C M at Risk is the project delivery method expected for this project. 

1 2 . 
Cost Estimate Unit Cost Quantity Cost Remarks 

Construction Costs 

(TJfSile Improvcnicnis 1 LS 5722.636 

Site Dcve lopnicm 

Site Preparation 

Site lmpro \emcnts inciude parking 

Siirtaee Loading Area. Vehicle Sally Port 

Be low Grade Loading Ser\e Area 

Site L ' l i l i l ies (Mechanical and (•leetrieal 

Site Security 

Other Site Construction 

N .V 

N A 

SX.41 sf 

SI0.84 . s f 

S249.96 /s f 

S./.15 sf 

126,646 sf 

126.646 sf 

3.668 sf 

126.646 s f 

51.065.093 

51,372.843 

5916.8.53 

5398,935 

Parking 

Surface Parking 

Secure Surface I 'arking N.'.V 

B u i l d i n g Construction 

Superstructure and Shell 

Interiors 

L.quipmenl and \ ' c r t iea i Transportation 

Mechanical and FJeetncal 

Reduction: Shell F i \  Cour t room Seis^ 

Insurance Sav ings' 

Unallocated Redue l io i f 

Unallocated Reductioir 

SI.S.S.83 sf 

590.40 sf 

S.S7.95 sf 

5163.60 sf 

308.964 sf 

30S.s)64 sf 

308.964 sf 

308.964 sf 

548.145.860 

527.930.346 

517.904.464 

550.546.510 

-55,279.915 

-52.909.553 

-$2,909,553 

-.514.547.765 

Construct ion C o s t Subtotal 5123,356,754 

.Miscellaneous Construetion Costs 
r i i m i t u r c . Pixluies & Hquipmcnt 

Reduction: Shell t ' lsc Cour t room Sets ( F f ' & I T 

Data. Conimunieat ions & Security 

Reduclion: Shell [-i\e> Cour t room Sets {DC&Sf 

543.00 sf 

517.00 sf 

308,964 sf 

308,964 sf 

513.285,452 

-5470,768 

55.252,388 

-S1S6.1 17 

Miscellaneous Construct ion C o s t Subtotal $17,880,955 

E s t i m a t e d T o t a l C u r r e n t Construetion C o s t s $141,237,708 

52 .Adjust C C C l t fom 5262 to 6055 521.284.968 

53 Market Condi t ions 53 inonl l is iu 0 .00"» SO 

54 Escalation to Start ofC'onslrueti t tn 35 months (ti 0.42'H $23,890,833 

55 Escalation to M i d p o i n t 18 months t'u 0.42°o 514,076,861 

56 CAtnlingency ( i nc lud ing IScalations) .yOO'li 510.164.508 

57 Redirect Insurance Budget to "'Other Project Cosls"^ -54.345.327 

58 Estimated Total Construction Cost $206,309,553 

59 

60 Footnotes: 

61 1) Insurance savings: per Dec. 2011 Judicial Counci l direct ion, reduce conslruelion hard costs budget by 2'Ui o f FY 11-12 Construction Cost Budget. 

62 2) Unallocated Reduction: per Dec. 2 0 i ! Judicial Counci l direct ion, reduce construction hard costs budget by 2''o o f FY 11-12 Construction Cost budget. 

63 3) Unallocated Reduction: per A p r i l 2012 Judicial Counci l direct ion, reduce construetion hard costs budget bv lO'/o o f FY 11-12 Construction Cost budget. 

4) Insurance budget, estimated at 2,25 percent for Owner Control led Insurance Program "OCIP" moved lo "Other Project Costs", estimated cost based upon Construction Cost Sublotal, 

FF&F.:, Data. C o m m . & Seci ir i iy . C C C l . and escalation. 

5) Per Dec. 2014 Judicial Counci l appro\l and May 201 5 CCRS direct ion, increase cost and square footage for one new judgeship. B u i l d i n g construetion square feet adjustment f rom 

65 30[ ,404 to 308.964 for a net increase o f 7.500. This cour t room set and four addit ional courtroom sets w i l l be left unfinished . therefore a budget reduction is renecled for shell ing five 

courtroom sets. 



I L n i t 1 \  (  t K M / I L 
J ^ t ^ O} t M 1 K 3 R \  \  

S u m m a n ' o f Costs b\e 

2 Slantslaus - New Modesto Coutlhotisc New Capital Outla> 
3 Date Estimated: 7,/3i/2()i5 
4 Prepared by: M . Sun 
5 Location: Stiinislaus C f C i (Co.sl Estimate Basis): 5262 Fcb-iO 
6 Project i D : IKKlOi i 5 CCCi (Basis for Adjustment): 6055 Jul-15 
7 Site - Buiiding i D : 50-H i Construction Start: 6/1/2018 
8 

9 

AOC Project Manager: P. Freeman Construction End: 5/28/2021 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 
11 ($ OOO's) Plans Drawings 
12 (S) (A) (P) (W) ( C ) 
13 Construction Costs 
14 Cons lmcl i tMi Uosis (sec p r io r page for de ta i l ) SI 41.238 S141.238 

15 Adjus t C C C l S21.285 S21,285 

16 Marke t Cond i t ions SO So 

17 Fscala i ion to Stan oi"Construet ion $23,891 S23.891 

18 Escalat ion to M i d p o i n t $14,077 S14.077 

Cont ingency SI 0.165 SI 0.165 

19 Redirect Insurance Budget to "Other Project Costs" -S4.345 -.$4,345 

20 C o n s t r u c t i o n C o s t s Subtotal so SO so $ 0 $206 ,310 S206,310 

21 Architectural and Engineering 
22 A t V H Design Services S7S5 $6,820 S8.047 $3,926 $19,628 

23 Cons t ruc t ion Inspect ion SO SO 

24 B id A d v e n i s i n g , P r in t ing and M a i l i m S49I S49I 

25 A & E Fees S u b t o t a l so S785 S6,870 S8,537 S3,926 S20,118 

26 Site Acquisition 
27 Purchase Price S6.SM) S6.860 

28 Site A c q u i s i t i o n S u b t o t a ! so $6,860 so SO $0 $6,860 

29 Other Project Costs 
30 Special Consultants S327 S49I S613 SSI 8 S2.249 

31 Geolechnica l Services & Land Su rvey in ; S4()9 s.tnti S245 S654 S I .608 

32 Program and Proieet Management S I . 6 3 6 S I .636 S2.453 SI .401 S7.126 

33 Mater ia ls Tes t ing Laboratorv S4()9 $1,791) S2.199 

34 Inspection S e n ices S I , 7 1 6 S1.716 

35 C o m m i s s i o n i n g $491 S49 i S49I SI ,473 

36 Cons t ruc t ion M a n a g e m e n t ' D I R SO S613 S92(l S3.271 S4,S04 

37 C E O A Due D i l i g e n c e / M i t i g a t i o n ' D o c u m e n t a t i o n / I n v e s t S72I) $406 $65 SO SI .191 

38 Propeilv ' T i t l e ,' Escrow A p p r a i s a K S294 S294 

39 Site A c q u i s i t i o n Relocat ion Benefi ts S2.000 S2.000 

40 Legal S e n ices S327 S327 

41 Peer Review SI 00 S409 S509 

42 Consiriieiihilii3j V a l u e Re\w so SO 

43 M i m n n i m Code Re\w S442 S442 

44 M o v i n g and Relocat ion Ivxpenses SO 

45 Plan C h e c k i n g $120 S I ,077 S21.3 ,$1,410 

46 I*ost-Occupaney Eva lua t ion S360 S360 

47 U t i l i t y Conncel ions Fees 'OC!PT) tber ' SO $5,572 S5.572 

48 O t h e r P r o j e c t C o s t s S u b t o t a l $0 $6,122 S4,156 S 6 , 7 I 6 S16,285 $33,279 

49 SO 

50 A & E F e e s plus O t h e r P r o j e c t C o s t s S u b t o t a l so S I 3 , 7 6 6 SI 1.026 $15 ,252 S20 .21I 560,255 

51 SO 

52 Total Estimated Project Costs so $13,766 S 11,026 SI-5,2.52 S226 ,52I S266,565 

53 

54 Less Funds Transferred -S7.90I1 -S7.906 

55 Less Funds A v a i l a b l e not Transferred -$5,860 -SI 1.026 -SI 6.885 

56 C a m over 

57 B a l a n c e of F u n d s R e q u i r e d SO SO $15,252 5226,521 S241.773 

58 

59 Footnotes: 

60 I ) O C I P Budget added to "Other Project Costs" ($4..345m). 



U PU l A I , I ' O r N O l L 
lAF C A U F O R N I A 

Capiui l Out la \. 1 iindiila, and Sclicdiilc Suminaiy 

Stanislaus - New Modes to Courthouse 

Loea t ion 

Project I D : 

Site - B u i l d i n u I D 

Stanislaus 

0000115 

5 0 - H I 

A O C Project Manager : P. Freeman 

Da le Est imated: 7 ' 3 i ; 2 ( )15 

Prepared by : M . Sun 

Est imate C C C l : 5262 

Projected C C C l : 6055 

Cons t ruc t ion Start: 6 /1 '2018 

Cons t ruc t ion End: 5 : 8 - 2 0 2 i 

Feb-10 

Jul-15 

10 
11 This form provides a chronological history of the project. The Initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 
12 Subsequent columns reflect all reportable project phases listed in the schedule section 
13_ 
14 

15 

16 

17 

Requested Action: A. P A p w Scope Change W - Reapprop. 

C < C I 5262 C C C l 5680 C C C l 5804 C C C I 5959 C C C 1 6055 C C C I 6055 

PW B / D O F Action Date: 4/2.1/2010 7/t'20t2 7/1/2014 7/t.'20t5 12/tt.'2015 7/l,'2016 

C O S T S -Display ticw totals lor each category. 

Stiidj % $ S $ 
Acquisition S 14.766 S I4."66 s 13. "66 i 13.766 S 13.765 s I.1.7(v6 

Preliminary Plans S 11.959 % 11.959 S 1 1.026 S 11.026 S 1 1.026 s 11.026 

Working Drawings i 16.009 $ 16.009 % 15,252 s 15,252 % 15.252 % 15.252 

Total ConstRicIion S 23.5.542 $ 234.4.10 % 222.4.19 s 225.822 % 226.521 % 226.521 

Equipment Phase (Croup 2] $ s % s 

Other i s % s 
Total Project C osts S 278.276 $ 277.164 $ 262.483 $ 265.866 $ 266,565 $ 266,565 

Construction Detaii - Must tie to total constnietion eosis above. 

Contract $ 209,214 $ 208,156 S 192.5.11 $ 195.684 % 196.145 S 1')6.I45 

Contingency $ 10.461 $ 10.408 s 9.837 s 9.998 $ 10.165 s lO.KsS 

A & F : Costs S 1.926 s 3.926 s .1.926 5 3.')26 S 3.926 s 3.926 

Grtuip 2 Equipment S $ s S s s 
Agency Retained S s % i $ - $ 
Other S 11.941 % 11.940 $ 16.145 % 16.214 s 16.285 % 16.285 

Totai Construction $ 235.542 s 2.14,430 $ 222.4,19 $ 225.822 s 226.521 $ 226.521 

F U N D I N G D A T A - Include all funding provided For reversions anti augmentations indicate EO number. 

Chapter / Item Must tie to Total Proje et Cost, above 

Phase Ainotint TransleRed Net Comnients 

10-09-0250-8(11-.11.18 A % 14.765 $ 7.906 % 6,86(1 

10-09-02.50.801..11.18 A S (6.,86()| s (6.860) Cont. .Approp. Revencd 

21-12-()25n--101-.1l.18(22) A S 6.860 S s 6.8(>0 

21-i:-()250-30l-.1l .18(22) A 1 11.000) s (1.000) Esliniated Savings (Approp. Reverted) 

10-09-0250-801-31.18 P $ i 1.959 $ 1 1.959 

l()-09.0250-80l-.11.1S P $ 111.959) $ (11.959) Ctmf. Approp. Reverted 

25-14-025()-10l-.1032|l) P s 3.083 5 8 3.08.1 

25-14-0250-301-1138 (12) P s 7.943 $ S 7.94.1 

TBIM5-0250-.1OI-3138 W s 15.252 % s 15.252 

TBD-16-0250-301-0668 C i 226.521 5 % 226.521 

Total Funding $ 266.565 S 7.906 $ 258.659 

S C H F D F L E - Ineltidc all proieet dates ( M M / D D Y Y V V r 

Study Compielion " 12 2010 7 12 2010 7 12 2010 7 122010 7 12 2010 7 12201(1 

Acquisition Completion 8.27 2012 8 10/2012 12 13 2013 9 1 3 2014 12 12.2014 1 2 l 2 . 2 0 i 4 

Stan Preliminary Plans 7'31,'2()12 811 2012 7/i,'2014 1 1.'.1.2014 12.6,2014 12 6 2014 

Preiiminaiy Plan Approta l 4 11/201.1 5 15 2013 6 12'2015 1 1/9.2015 1 1 1 12016 11112016 

.Approtal to Proceed to Bid 3 3 2014 11 16 2014 6-1 2016 11.42016 10 13 2 0 1 " 101.1 2017 

Contract Awai'd .Approval 6'24,'20!4 2.1,2015 1.6 2017 7..3.2017 6 l '2018 6 1 2018 

Proieet Completion 5/16 2016 14 2017 5/102019 2.212020 528'2021 5.28'2()21 

C O S T I N C R E A S E / D E C R E A S E 
Acquisition $ S 11.000) $ S s 

Prctirninary Plans J $ (933) S s $ -

Working Drawings $ % 17571 s s s 

CC( 1 S 12.5-11 S 2.219 s 4.218 $ 2.317 s 

Escalation s (7.770) % 206 % (1.065) s 176 $ 
ConstRiction $ (5.820) % 114.547) % $ (2,0.13) $ 
Contingency s (531 s 1571) s 161 s 167 s 

Olhcr s s 702 % 69 $ 71 s -

'l olal Increase $ 11.1121 % (14.681) s 3.383 $ 699 



STATE OF CAUFORNIA 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) 
FISCAL IMPACT WORKSHEET 
Department Title: Judicial Branch 
Project Title: 
Program Category: 
Program Subcategory: 

Pro! ID; 
Budget Year 2016-17 

0000115 

Stanislaus County - New Modesto Courthouse 
CRI 

BU/Enttty: 
Progarm ID 

" COBCP #: 
Priority: 
MA/MI: 

16-91-07 

Existing 
Auttiority 

January 10 
Action Action 

Mayl 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year Ph action 
0250-801-3138-09-09 A CA 14,766 
0250-801-3138-09-09 ; A CA -6,860 
0250-301-3138-12-12 ^ A ' BA " 6,860 
0250-301-3138-13-13 A BA -1,000 
0250-801-3138-09-10 P CA 11,959 
0250-801-3138-09-10 P CA -11,959 
0250-301-3037-14-14 P BA 3,083 
0250-301-3138-14-14 P : BA 7,943 
0250-301-3138-15-15 w • BA 15,252 
0250-301-3138-15-16 W RA 
0250-301-3138-15-16 w RA 
0250-301-0668-17-17 c FF 

-15,252 
15,252' 

40,044 TOTAL FUNDING 
PROJECT COSTS 

Study 
Acquisition 
Performance Criteria 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

13,766 

11,026 
15,252 

225,822 3,499 

TOTAL COSTS 265,866 3,499 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 
Contract 
Contingency 
A&E 
Agency Retained 
Ottier 

195,684 
9,998 
3,926 

16,214 

3,261 
16:7' 

0 

71 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 225,822 3,499 
FUTURE FUNDING 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 7/12/2010 Proj Mgmt: D Location: State of Califomia 

Acquisition Approval 12/12/2014 Budg Pack: Yes County: Stanislaus 

Start Preliminary Plans/Performance Criteria 12/6/2014 Proj Cat: CRI City: Modesto 

Preliminary Plan/Performance Criteria Approval 11/11/2016 Req Legis: No Cong Dist: 19 

Approval to Proceed to Bid 10/13/2017 Req Prov: No Sen Dist: 14 

Contract Award Approval 6/1/2018 SO/LA Imp: SO/LA Assm Dist: 26 

Project Completion 5/28/2021 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000115 
FISCAL DETAIL WORKSHEET BU/EnUty: 0250 
Department Title: Judicial Branch Progarm ID 

COBCP #: 
Priority: 
MA/MI: 

0165 
Project Title: Stanislaus County - New Modesto Courthouse 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

16-91-07 
Program Category: CRI 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

07 
Program Subcategory: 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: MA 

Identify all Items which fit Into the categories listed tielow. Attach a detailed list If funding Is included In this request. Provide descriptions and 
summary estimates for Items for which you plan to request funding In the future. When possible, Identify funding needs by fiscal year (BY* 1 
through BY+4). 

PROJECT REUTED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 794 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 794 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000115 
SCOPBASSUMPTIONS WORKSHEET BU/Enfity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Stanislaus County - New Modesto Courthouse COBCP #: 16-91-07 
Program Category: CRI Priority: 07 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved Scope 
language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 
relation to outstanding need identified for ttiat riscal year. (Also include scope descriptions for BY* 1 through BY+4 in cell A110). 
New courthouse building to be occupied by the Superior Court of California, County of Stanislaus. The proposed 
project will be located in Modesto. The new courthouse is estimated to be approximately 308,964 building gross 
square feet (BGSF) in area with 27 courtrooms. 


